
 
       

             Engineering Department 

 Monthly Report 

October 2009 
 

Department Statistics: 

Building Permits Issued:  27 

Plan Reviews Completed:  17 

Building Inspections Completed:  102 

Excavation Permits Issued:  83 

Excavation Inspections Completed:  11 

Storm Water Permits Issued:  0 

Storm Water Inspections Completed:  14 
 

Road Projects: 

Salisbury Street Safety Improvements, Ph 2: Intermediate asphalt is in place.  Traffic loops are 

being installed the end of October.  Final surface should be done the first week of November. 

 Cumberland Avenue Reconstruction Ph 1:  Construction bids opened 10/26. 

 Yeager Road, Phase 1: Utility coordination ongoing.  Right-of-way engineering and appraisal  

 problem analysis complete.   

 Yeager Road, Phase 2: No new updates.  

 Safe Routes to School:  First full draft of the “Safe Routes to School Travel Plan” has been  

 prepared and submitted for review by steering committee. 

 2009 Street Resurfacing:  All paving should be complete by early November, concrete should  

 be complete by mid to late November.  Weather has slowed progress. 

  Salisbury Street Resurfacing (ARRA Funds):  Bids opened 10/21.  Rieth-Riley is apparent low  

 bidder.  INDOT will sign contract by end of this year for paving in spring 2010. 

 

Sidewalk Projects: 
Sycamore Lane Traffic Calming:  Project approximately 50% complete.  West side of the street 

should be complete by the end of this week with the exception of the trees.  Removal complete 

on east side, currently working to prepare the subgrade for curb & gutter.   

2009 CDBG Sidewalk Replacement:   A few outstanding issues, but project almost complete.  

 Change order should be processed in November. 

 

Building Projects: 

 Wabash Commons:  Site clean-up work is complete. 

 Northpointe:  Site clean-up work is complete. 
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